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at the Round Lake Sanitary District Site 
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PROJECT SCOPE: Improvements to the Round Lake Sanitary District Lagoon site to increase 

the efficiency and wet weather storage capacity to retain excess sanitary flows during periods of 

heavy rainfall. Improvements will include the installation of a pump station, solids separator, 

aeration equipment, valves, site piping, new perimeter fencing and site landscaping. 

 

 

KEY EVENTS: 

 

IEPA Loan Pre-application Submittal for Excess Flow Facilities Mar   2012 

IEPA Loan Facilities Plan Submittal for Excess Flow Facilities July   2012 

Award of Design Contract to Christopher Burke Engineering July   2012 

Concept Design Plan Review with Advisory Committees Nov   2012  

Round Lake Beach Site Development Permit Approval May  2013 

IEPA Construction Permit Issued for Sludge Removal  Aug  2013 

Contact Awarded for Sludge Removal from Wet Lagoon Sept  2013 

IEPA Bid Checklist Submittal for Excess Flow Facilities Oct   2013 

Sludge Removal Work Completed Nov  2013 

Excess Flow Facilities Construction Plans out for Bid Nov  2013  

Excess Flow Facility Construction Contract Bid Opening Dec  2013 

IEPA Loan Approved for Excess Flow Facilities Dec  2013 

County Board Award of Excess Flow Facilities Construction Contract Jan   2014 

Initiate Surcharge Payments on Sewer Bills    Jan   2014 

IEPA Construction Permit Issued for Excess Flow Facilities  Feb   2014 

Start of Excess Flow Facilities Construction Mar   2014 

Completion of Excess Flow Facilities Construction Mar   2015 


